

TIMELINE FOR WIL CHANGES

PREACHING TEAM

- By May ('26), we plan to have formed an initial preaching team (elders, plus 2-3 others) and begin meeting regularly together for training, development, and sermon feedback.
- At the earliest, non-elder preaching team members will begin preaching in mid-July.

OFFICE OF PASTOR

- This spring, the elders will work to finalize requirements and assessment plans for staff members who qualify as pastoral candidates at Seaside.
- By early summer, we hope to begin assessing current staff members, with affirmation and installation planned after that.

CHURCH NETWORK CHANGES

- We have formally transitioned out of membership in Acts29 (effective March 31, 2026). We will continue supporting Acts29 with 3% of our giving for the remainder of this calendar year.
- In late spring/early summer, we will begin exploring whether there is another network or denomination that is a good fit for Seaside. We will keep the church updated on any serious progress made in this area.

OTHER IMPORTANT PROJECTS/ TASKS/ TEAMS

- Advisory Council: We plan to begin meeting with the newly established Advisory Council this Spring.
- Update Leadership Covenant: We plan to update our leadership covenant with pertinent changes this spring and summer, working with our current leaders by the Fall, to ensure alignment.
- New Elders: We hope to begin a year-long training and assessment process for 1-3 new elders in late spring/early summer.
- By-Laws: This summer, we plan to update our By-Laws to reflect changes in leadership structure, organization, and related areas.